
DAFTAR GAMBAR

Gambar 2.1	<i>Bar Chart</i>	II-4
Gambar 2.2	Contoh kurva S.....	II-6
Gambar 2.3	Contoh Kurva S.....	II-7
Gambar 2.4	<i>Network Planning</i>	II-8
Gambar 2.5	Tampilan layar <i>Gantt Chart View</i>	II-15
Gambar 2.6	FS (<i>Finish to Start</i>).....	II-16
Gambar 2.7	FF (<i>Finish to Finish</i>).....	II-16
Gambar 2.8	SS (<i>Start to Start</i>).....	II-17
Gambar 2.9	SF (<i>Start to Finish</i>).....	II-17
Gambar 2.10	<i>Project Information</i>	II-18
Gambar 2.11	Mengatur Kalender Proyek.....	II-19
Gambar 2.12	Memodifikasi basis kalender yang baru.....	II-20
Gambar 2.13	Tampilan setelah kegiatan dan durasinya dimasukkan.....	II-21
Gambar 2.14	<i>Toolbar</i> untuk menghubungkan kegiatan.....	II-22
Gambar 2.15	Memasukan <i>lag</i> atau <i>lead time</i> pada <i>task information</i>	II-23
Gambar 2.16	Tampilan resource sheet di <i>microsoft project</i>	II-24
Gambar 2.17	Menambah <i>resource</i> pada suatu <i>task</i>	II-25
Gambar 2.18	Membuat <i>over all located resource</i>	II-25
Gambar 2.19	Tampilan durasi – pekerja – biaya proyek.....	II-26
Gambar 2.20	Kerangka Berfikir.....	II-48
Gambar 3.1	Bagan Alir.....	III-2
Gambar 3.2	Proyek Kebayoran Apartemen.....	III-5
Gambar 3.3	Denah Lokasi Penelitian.....	III-6

Gambar 4.1	Schedule Proyek.....	IV-2
Gambar 4.2	Lembar Kerja <i>Ms. Project</i>	IV-64
Gambar 4.3	Tampilan <i>Change Working Time</i>	IV-65
Gambar 4.4	Lembaran Kerja Lintasan Kritis <i>Ms Project</i>	IV-68
Gambar 4.5	<i>Work Breakdown Structure (WBS)</i>	IV-70

