

## DAFTAR TABEL

Tabel 1.1. Perbandingan Dinding <i>AAC Block</i> dan Dinding <i>Samurai Panel</i> .....	I-2
Tabel 2.1. Penelitian Terdahulu.....	II-11
Tabel 2.2. <i>Research Gap</i> .....	II-18
Tabel 3.1 Data Pakar.....	III-5
Tabel 3.2. <i>Schedule</i> Penyusunan Tugas Akhir .....	III-9
Tabel 4.1. Perbedaan Metode Dinding <i>AAC Block</i> dan Dinding <i>Samurai Panel</i> .....	IV-16
Tabel 4.2. Volume Dinding .....	IV-17
Tabel 4.3. Harga Satuan Pekerja dan Material Pekerjaan Dinding <i>AAC Block</i> .....	IV-18
Tabel 4.4. Pemasangan 1 m <sup>2</sup> Bata Ringan ( <i>AAC Block</i> ) .....	IV-19
Tabel 4.5. Pemasangan 1 m <sup>2</sup> Plesteran .....	IV-19
Tabel 4.6. Pemasangan 1 m <sup>2</sup> Acian .....	IV-20
Tabel 4.7. Biaya Material Dinding <i>AAC Block</i> .....	IV-20
Tabel 4.8. Harga Sewa Pessanger Hoist 1 m <sup>2</sup> .....	IV-21
Tabel 4.9. Total Biaya Pekerjaan Dinding <i>AAC Block</i> Lantai 11 sampai 15.....	IV-21
Tabel 4.10. Harga Satuan Pekerja dan Material <i>Samurai Panel</i> .....	IV-22
Tabel 4.11. Pemasangan 1 m <sup>2</sup> Dinding <i>Samurai Panel</i> .....	IV-23
Tabel 4.12. Pemasangan 1 m <sup>2</sup> Acian Skim Coat.....	IV-24
Tabel 4.13. Sewa Alat Tower Crane 1 m <sup>2</sup> .....	IV-24
Tabel 4.14. Pekerjaan Dinding <i>Samurai Panel</i> 1 m <sup>2</sup> .....	IV-24
Tabel 4.15. Total Biaya Pekerjaan Dinding <i>Samurai Panel</i> Lantai 11- Lantai 15....	IV-25
Tabel 4.16. Rekapitulasi Harga dan Perbandingan.....	IV-25
Tabel 4.17. Waktu Pekerjaan <i>AAC Block</i> .....	IV-28
Tabel 4.18. Waktu Pekerjaan Plesteran .....	IV-28
Tabel 4.19. Waktu Pekerjaan Acian .....	IV-29
Tabel 4.20. Waktu Pekerjaan <i>Samurai Panel</i> .....	IV-30

Tabel 4.21. Waktu Pekerjaan Acian Skim Coat .....	IV-31
Tabel 4.22. Perbandingan Waktu Pekerjaan AAC Block dan Samurai Panel.....	IV-32
Tabel 4.23. Schedule Pemasangan Pekerjaan Dinding AAC Block .....	IV-33
Tabel 4.24. Schedule Pemasangan Pekerjaan Samurai Panel.....	IV-33
Tabel 4.25. Upah Tenaga Kerja Pekerjaan Dinding AAC Block Lantai 11-15.....	IV-34
Tabel 4.26. Upah Tenaga Kerja Pekerjaan Dinding Samurai Panel Lantai 11-15 ...	IV-34
Tabel 4.27. Kelebihan AAC Block dan Samurai Panel.....	IV-35
Tabel 4.28. Kekurangan AAC Block dan Samurai Panel.....	IV-36

