

## DAFTAR TABEL

<b>Tabel 2.1</b> Analisa Varian Terpadu .....	II-8
<b>Tabel 2.2</b> <i>Penelitian Terdahulu</i> .....	II-12
<b>Tabel 2.3</b> Research GAP .....	II-16
<b>Tabel 3.1</b> Jadwal Penelitian.....	III-4
<b>Tabel 4.1</b> Bobot rencana dan realisasi tiap minggu .....	IV-2
<b>Tabel 4.2</b> PV atau BCWS.....	IV-4
<b>Tabel 4.3</b> Item item pekerjaan Minggu ke 63 .....	IV-8
<b>Tabel 4.4</b> EV atau BCWP .....	IV-10
<b>Tabel 4.5</b> Item item pekerjaan minggu ke 55.....	IV-14
<b>Tabel 4.6</b> AC .....	IV-15
<b>Tabel 4.7</b> Item item pekerjaan minggu ke 63 .....	IV-19
<b>Tabel 4.8</b> Hasil Perhitungan EV, PV, AC.....	IV-20
<b>Tabel 4.9</b> <i>Schedule varians (SV)</i> .....	IV-25
<b>Tabel 4.10</b> Penyebab keterlambatan dan solusi analisis <i>Schedule Varian (SV)</i> ....	IV-28
<b>Tabel 4.11</b> <i>Cost Varians (CV)</i> .....	IV-37
<b>Tabel 4.12</b> <i>Cost Varians (CV)</i> dan <i>Schedule Varians (SV)</i> .....	IV-41
<b>Tabel 4.13</b> <i>Cost Performanced Index (CPI)</i> .....	IV-45

<b>Tabel 4.14</b> <i>Schedule Performance Index (SPI)</i> .....	IV-49
<b>Tabel 4.15</b> Penyebab keterlambatan dan solusi pada analisis SPI .....	IV-52
<b>Tabel 4.16</b> Hasil CPI dan SPI .....	IV-61
<b>Tabel 4.17</b> Hasil ETC dan EAC .....	IV-66
<b>Tabel 4.18</b> Upaya proyek dan upaya pakar dilapangan.....	IV-70

