

## DAFTAR ISI

	Hal
HALAMAN JUDUL	
ABSTRAK.....	i
LEMBAR PERNYATAAN .....	iii
LEMBAR PENGESAHAN.....	iv
KATA PENGANTAR.....	v
DAFTAR ISI.....	vii
DAFTAR TABEL .....	x
DAFTAR GAMBAR.....	xi
DAFTAR LAMPIRAN .....	xii
BAB I PENDAHULUAN .....	I-1
1.1 Latar Belakang Masalah.....	I-1
1.2 Identifikasi Masalah .....	I-2
1.3 Rumusan Masalah.....	I-2
1.4 Tujuan Penelitian .....	I-3
1.5 Batasan Masalah .....	I-3
1.6 Manfaat Penelitian .....	I-4
1.7 Sistematika penulisan .....	I-4
BAB II TINJAUAN PUSTAKA.....	II-1
2.1 Umum .....	II-1
2.2 Manajemen Proyek .....	II-2
2.3 Proses Manajemen Proyek.....	II-2
2.4 Kinerja Proyek .....	II-4
2.5 Pengendalian Proyek .....	II-5
2.5.1 Metode dan Teknik Pengendalian Biaya dan Waktu .....	II-6

2.5.2 Pengertian <i>Earned Value Management</i> (EVM) dengan <i>Earned Value Analysis</i> (EVA).....	II-7
2.5.3 Konsep <i>Earned Value Analysis</i> .....	II-8
2.5.4 Analisis Indikator-Indikator <i>Earned Value</i> .....	II-9
2.5.5 Analisis Varian .....	II-10
2.5.6 Analisis Indeks Performansi.....	II-12
2.6 Hubungan Antara Biaya dan Waktu .....	II-13
2.6.1 Uraian hasil Penelitian sebelumnya dalam 6 tahun terakhir .....	II-13
<b>BAB III METODOLOGI PENELITIAN</b> .....	<b>III-1</b>
3.1 Metode Penelitian.....	III-1
3.2 Diagram Alir .....	III-2
3.3 Survey Literatur .....	III-3
3.4 Studi Pustaka.....	III-3
3.5 Pengumpulan Data dan Menganalisa Indikator-Indikator <i>Earned Value</i> .....	III-3
3.6 Pengolahan Data .....	III-4
3.7 Analisis Data.....	III-4
<b>BAB IV ANALISIS DAN PEMBAHASAN</b> .....	<b>IV-1</b>
4.1 Gambaran Umum Proyek .....	IV-1
4.1.1 Data Proyek.....	IV-1
4.1.2 Rencana Anggaran Biaya Proyek / RAB .....	IV-2
4.1.3 Jadwal Pelaksanaan Proyek .....	IV-3
4.1.4 Laporan Pelaksanaan Pekerjaan.....	IV-3
4.1.5 Perhitungan <i>Actual Cost</i> .....	IV-4
4.2 Analisis Kinerja Waktu Proyek .....	IV-5
4.2.1 Perhitungan BCWS ( <i>Budgeted Cost Work Schedule</i> ) / PV ( <i>Planned Value</i> ).....	IV-5

4.2.2 Perhitungan BCWP (Budgeted Cost Work Performanced)/EV (Earned Value).....	IV-7
4.2.3 Perhitungan ACWP (Actual Cost of Work Performed).....	IV-9
4.3 Analisis Kinerja Waktu Proyek .....	IV-11
4.3.1 Perhitungan Analisis Varian CV ( <i>Cost Varians</i> ) & SV ( <i>Schedule Varians</i> ).....	IV-11
4.3.2 Perhitungan Indeks <i>Performance CPI (Cost Performance Index)</i> & <i>SPI (Schedule Performance Index)</i> .....	IV-19
4.4 Perbandingan Plan Value (PV), Earned Value (EV) dan Actual Cost (AC)..	IV-24
4.5 Analisis Varian Biaya dan Jadwal (SV dan CV) .....	IV-26
4.6 Analisis Indeks Produktivitas dan Kinerja (CPI dan SPI) .....	IV-47
4.7 Rekapitulasi Hasil Perhitungan.....	IV-55
4.8 Review Hasil Analisis Kinerja Proyek Melalui Metode EVA .....	IV-57
4.9 Validasi Pakar .....	IV-62
BAB V KESIMPULAN DAN SARAN .....	IV-1
5.1 Kesimpulan .....	IV-1
5.2 Saran .....	IV-3
DAFTAR PUSTAKA	
LAMPIRAN	