

DAFTAR TABEL

Tabel 2.1	Analisis Varian Terpadu	II-11
Tabel 2.2	Matriks Penelitian Terdahulu	II-15
Tabel 2.3	Hubungan Judul dengan Variabel Penelitian	II-19
Tabel 4.1	Tabel Data Umum Proyek.....	IV-1
Tabel 4.2	Kurva S.....	IV-2
Tabel 4.3	Rencana Anggaran Pelaksanaan.....	IV-7
Tabel 4.4	Perhitungan <i>BCWS</i> atau <i>PV</i>	IV-4
Tabel 4.6	Perhitungan <i>BCWP</i>	IV-7
Tabel 4.7	<i>Actual Cost</i> Minggu Ke 1 sd. 44.....	IV-11
Tabel 4.8	Perhitungan <i>Cost Varians (CV)</i>	IV-15
Tabel 4.9	Perhitungan <i>Schedule Varians (SV)</i>	IV-19
Tabel 4.10	Analisis Pekerjaan yang Berkontribusi Terhadap Keterlambatan Proyek.....	IV-24
Tabel 4.11	Rekap Keterlambatan dari Kinerja Proyek.....	IV-38
Tabel 4.12	Perhitungan <i>Cost Performance Index (CPI)</i>	IV-44
Tabel 4.13	Perhitungan <i>Schedule Performance Index (SPI)</i>	IV-49
Tabel 4.14	Rekapitulasi Nilai CPI dan SPI.....	IV-53