

DAFTAR GAMBAR

Gambar 2.1 EET dan LET antar kegiatan.....	II-11
Gambar 2.2 Activity on node.....	II-16
Gambar 2.3 Precedence Diagram Method.....	II-17
Gambar 2.4 Forward pass calculation.....	II-18
Gambar 2.5 Backward pass calculation.....	II-19
Gambar 2.6 Float Calculation.....	II-19
Gambar 2.7 Float Calculation.....	II-20
Gambar 2.8 Contoh Diagram Critical Path Method/AOA.....	II-21
Gambar 2.9 Contoh Diagram Precedence Diagram Method/AON.....	II-22
Gambar 2.10 Contoh Perhitungan <i>Diagram Precedence Diagram Method</i>	II-23
Gambar 2.11 Contoh Perhitungan <i>Diagram Precedence Diagram Method</i>	II-24
Gambar 2.12 Gantt Chart atau Barchart pada Microsoft Project 2016.....	II-29
Gambar 2.13 Gambar Logis Finish to Start pada Microsoft Project 2016.....	II-29
Gambar 2.14 Gambar Logis Start to Start pada Microsoft Project 2016.....	II-29
Gambar 2.15 Gambar Logis Finish to Finish pada pada Microsoft Project 2016 ..	II-30
Gambar 2.16 Gambar Logis Start to Finish pada pada Microsoft Project 2016.....	II-30
Gambar 2.17 Gambar Logis FS+4 & FS-4 pada pada Microsoft Project 2016.....	II-30
Gambar 2.18 Menu Project Information pada Microsoft Project 2016.....	II-31
Gambar 2.19 Diagram Alir Kerangka Berfikir.....	II-35

Gambar 3.1 Diagram Alir Penulisan Tugas Akhir	III-2
Gambar 3.2 Proyek Dharmawangsa Towers	III-9
Gambar 3.3 Lokasi Proyek	III-10
Gambar 4.1 Master Schedule Proyek	IV-2
Gambar 4.2 Kurva S	IV-2
Gambar 4.3 Work Breakdown Structure dari Software WBS	IV-3
Gambar 4.4 Work Breakdown Structure dari Software WBS	IV-4
Gambar 4.5 Zona Lantai B4 – B1	IV-5
Gambar 4.6 Zona Lantai 1 – 24	IV-5
Gambar 4.7 Remaining Duration Ms Project	IV-7
Gambar 4.8 Identifikasi keterlambatan <i>Finish Variance & Progress</i>	IV-17
Gambar 4.9 Perbandingan durasi Rencana awal & Penjadwalan ulang	IV-18
Gambar 4.10 Rincian Pekerjaan Schedule & Barchart Ms Project	IV-17
Gambar 4.11 Rincian Pekerjaan Schedule & Barchart Ms Project	IV-21
Gambar 4.12 Rincian Pekerjaan Schedule & Barchart Ms Project	IV-21
Gambar 4.13 Rincian Pekerjaan Schedule & Barchart Ms Project	IV-22
Gambar 4.14 Rincian Pekerjaan Schedule & Barchart Ms Project	IV-22
Gambar 4.15 Rincian Pekerjaan Schedule & Barchart Ms Project	IV-23
Gambar 4.16 Rincian Pekerjaan Schedule & Barchart Ms Project	IV-24
Gambar 4.17 Rincian Pekerjaan Schedule & Barchart Ms Project	IV-24
Gambar 4.18 Rincian Pekerjaan Schedule & Barchart Ms Project	IV-25

Gambar 4.19 Rincian Pekerjaan Schedule & Barchart Ms Project	IV-26
Gambar 4.20 Rincian Pekerjaan Schedule & Barchart Ms Project	IV-26
Gambar 4.21 Rincian Pekerjaan Schedule & Barchart Ms Project	IV-27
Gambar 4.22 <i>Lintasan Kritis</i> Ms Project.....	IV-28
Gambar 4.23 <i>Lintasan Kritis</i> Ms Project.....	IV-29
Gambar 4.24 <i>Lintasan Kritis</i> Ms Project.....	IV-29
Gambar 4.25 <i>Lintasan Kritis</i> Ms Project.....	IV-30
Gambar 4.26 <i>Lintasan Kritis</i> Ms Project.....	IV-30
Gambar 4.27 <i>Lintasan Kritis</i> Ms Project.....	IV-31
Gambar 4.28 <i>Lintasan Kritis</i> Ms Project.....	IV-32
Gambar 4.29 <i>Lintasan Kritis</i> Ms Project.....	IV-32
Gambar 4.30 <i>Lintasan Kritis</i> Ms Project.....	IV-33
Gambar 4.31 Lembar kerja Ms Project.....	IV-35
Gambar 4.32 <i>Tampilan Change working Times</i> Ms Project.....	IV-36

