
DAFTAR TABEL

Tabel 2.1	Rangkuman Hasil Penelitian Terdahulu	II-5
Tabel 2.2	Amandemen Kontrak Proyek Bendungan Ciawi (<i>Dry Dam</i>)	II-19
Tabel 3.1	Variabel Penelitian.....	III-8
Tabel 3.2	Contoh Kuisisioner Tahap I.....	III-10
Tabel 3.3	Contoh Kuisisioner Tahap II	III-11
Tabel 3.4	Contoh Kuisisioner Tahap III.....	III-12
Tabel 3.5	Contoh Kuisisioner Tahap IV.....	III-12
Tabel 3.6	Skala Pengukuran Frekuensi.....	III-13
Tabel 3.7	Skala Pengukuran Dampak.....	III-13
Tabel 3.8	Skala Interval Penilaian	III-14
Tabel 3.9	Jadwal Penelitian	III-17
Tabel 4.1	Profil Pakar	IV-1
Tabel 4.2	Hasil Kuisisioner Tahap I.....	IV-2
Tabel 4.3	Variabel Yang Tidak Disetujui Pakar.....	IV-3
Tabel 4.4	Variabel Saran Pakar	IV-4
Tabel 4.5	Variabel Penelitian Yang Disetujui Pakar	IV-4
Tabel 4.6	Profil Responden Tahap II.....	IV-6
Tabel 4.7	Distibusi Tingkat Pendidikan Responden.....	IV-7
Tabel 4.8	Distibusi Pengalaman Kerja Responden.....	IV-8
Tabel 4.9	Distibusi Jabatan Responden di Proyek.....	IV-9
Tabel 4.10	<i>Item Total Reliability Statistics</i>	IV-11
Tabel 4.11	Hasil Uji Reliabilitas.....	IV-12
Tabel 4.12	Rekapitulasi Pengumpulan Data Tahap III (Responden)	IV-13
Tabel 4.13	Nilai <i>Frequency Index</i> (FI)	IV-15

Tabel 4.14	Interpretasi Nilai <i>Frequency Index</i> (FI)	IV-17
Tabel 4.15	Nilai <i>Severity Index</i> (SI)	IV-18
Tabel 4.16	Interpretasi Nilai <i>Severity Index</i> (SI)	IV-20
Tabel 4.17	Nilai <i>Importance Index</i> (II).....	IV-21
Tabel 4.18	Interpretasi <i>Importance Index</i> (II).....	IV-23
Tabel 4.19	Hasil Pengumpulan Data Tahap IV	IV-26
Tabel 4.20	Tindakan Mengelola Faktor Penyebab Terjadinya Amandemen Kontrak.....	IV-27
Tabel 5.1	Nilai <i>Importance Index</i> Tinggi Penyebab Amandemen Kontrak	V-1
Tabel 5.2	Tindakan Preventif dan Korektif Terhadap Faktor.....	V-2

