
DAFTAR TABEL

Tabel 2.1	Symbol dalam permodelan Cyclone	II-10
Tabel 2.2	Elemen dalam permodelan Cyclone	II-12
Tabel 2.3	Penelitian Terdahulu	II-14
Tabel 2.4	<i>Research Gap</i>	II-24
Tabel 3.1	Jadwal Penelitian	III-3
Tabel 4.1	Work Task <i>Alluminium Composite Panel</i>	IV-8
Tabel 4.2	Duration Pekerjaan <i>Alluminium Composite Panel</i>	IV-9
Tabel 4.3	Resource Pekerjaan <i>Alluminium Composite Panel</i>	IV-10
Tabel 4.4	<i>Cyclone Active Elements Statistics Information</i>	IV-14
Tabel 4.5	<i>Output Analisis Produktivitas Alluminium Composite Panel</i>	IV-14
Tabel 4.6	<i>Productivity Information Alluminium Composite Panel</i>	IV-20
Tabel 4.7	<i>Work Task Pekerjaan Stick on wall</i>	IV-21
Tabel 4.8	Durasi Pekerjaan (<i>Duration Of Work</i>) Pekerjaan <i>Stick On Wall</i>	IV-22
Tabel 4.9	<i>Resources Pekerjaan Stick On wall</i>	IV-23
Tabel 4.10	<i>Cyclone Active Element Statics Information Stick On Wall</i>	IV-27
Tabel 4.11	<i>Output Analisis Produktivitas Stick On Wall</i>	IV-28
Tabel 4.12	<i>Productivity Information Stick On Wall</i>	IV-33
Tabel 4.13	Rekap Perbandingan Waktu ACP dan <i>Stick on wall</i>	IV-34
Tabel 4.14	Perbandingan Waktu ACP dan <i>Stick On Wall</i>	IV-34
Tabel 4.15	Tabel Harga Satuan <i>Alluminium composite panel</i>	IV-35
Tabel 4.16	Tabel Pemasangan <i>Alluminium Composite Panel</i>	IV-36
Tabel 4.17	Tabel Harga Satuan Pemasangan <i>Stick On Wall</i>	IV-38

Tabel 4.18	Tabel Pemasangan <i>Stick On Wall</i>	IV-38
Tabel 4.19	Hasil Perbandingan Rekapitulasi Harga.....	IV-39
Tabel 4.20	Grafik Rekapitulasi Harga	IV-39

