

**ABSTRAK**

Judul : Analisis Kinerja Proyek Ditinjau Dari Biaya Dan Waktu Menggunakan Metode *Earned Value* Dan *Earned Schedule* (Studi Kasus : Proyek Pembangunan Jalan BSD City, Tangerang Selatan), Nama : Ahmad Maulana, Nim : 41117120100, Dosen Pembimbing : Retna Kristiana, ST, MT, 2022

Dalam proyek konstruksi terdapat indikator yang bisa menunjukkan keberhasilan suatu proyek yaitu tepat waktu, biaya dan mutu. Maka dari itu untuk mencapai keberhasilan tersebut perlu dilakukan manajemen proyek secara tepat. Metode *earned value* merupakan sebuah metode yang didesain untuk mengintegrasikan antara waktu dan biaya. Metode *earned schedule* dapat digunakan untuk mengukur kinerja jadwal. Data penelitian ini menggunakan data pelaksanaan Proyek Pembangunan Jalan BSD City, Tangerang Selatan. Hasil penelitian menunjukkan perkiraan biaya penyelesaian proyek sebesar Rp 5.472.625.939,- dari rencana anggaran sebesar Rp 5.772.727.273 (tidak termasuk fee dan PPN) dan waktu penyelesaian proyek yang dibutuhkan adalah 28.11 minggu dari rencana awal 26 minggu. Dari metode *earned schedule*, diperoleh perkiraan waktu penyelesaian proyek selama 27.65 minggu. Nilai CV positif dan  $CPI > 1$  berarti biaya yang dikeluarkan lebih kecil dari biaya yang direncanakan, menunjukkan tingkat kinerja biaya yang baik. Nilai  $SV/SV(t)$  bernilai negatif dan  $SPI/SPI(t) < 1$  berarti proyek mengalami keterlambatan, menunjukkan tingkat kinerja waktu yang kurang baik. Hal ini disebabkan oleh tertundanya pengiriman material, adanya temuan material yang tidak sesuai spesifikasi dan faktor cuaca. Kontraktor sebaiknya melakukan kerjasama dengan lebih dari satu supplier, mengembalikan material ke supplier dan mengejar ketertinggalan progress dengan penambahan tenaga kerja.

Kata kunci : Pengendalian biaya dan waktu, *Earned Value*, *Earned Schedule*

---

---

**ABSTRACT**

*Title : Analysis of Project Performance in terms of Cost and Time Using Earned Value and Earned Schedule Method (Case Study : BSD City Road Development Project, South Tangerang), Name : Ahmad Maulana, Nim : 41117120100, Supervisor : Retna Kristiana, ST, MT, 2022*

*In construction projects there are indicators that can show the success of a project, namely on time, cost and quality. Therefore, to achieve this success, it is necessary to carry out proper project management. The earned value method is a method designed to integrate time and cost. The earned schedule method can be used to measure schedule performance. This research data uses data on the implementation of the BSD City Road Development Project, South Tangerang. The results showed that the estimated project completion cost was Rp 5.472.625.939 from the budget plan of Rp 5.772.727.273 (excluding fee and PPN) and the required project completion time was 28.11 weeks from the initial plan of 26 weeks. From the earned schedule method, the estimated project completion time is 27.65 weeks. A positive CV value and  $CPI > 1$  means that the costs incurred are less than the planned costs, indicating a good level of cost performance. The value of  $SV/SV(t)$  is negative and  $SPI/SPI(t) < 1$  means the project is experiencing delays, indicating a poor level of time performance. This is due to delays in material delivery, material findings that do not meet specifications and weather factors. Contractors should cooperate with more than one supplier, return materials to suppliers and catch up with progress by adding more workers.*

*Keywords: Cost and time control, Earned value, Earned schedule.*