

DAFTAR GAMBAR

Gambar 1.	Logo PT Nusa Raya Cipta	11
Gambar 2.	Bagan Hubungan Kerja Pelaksana Proyek	15
Gambar 3.	Struktur Organisasi Perusahaan.....	22
Gambar 4.	Lokasi Proyek Mayapada Hospital New Extension 2.....	30
Gambar 5.	Denah Basement 1 Mayapada Hospital New Extension 2	31
Gambar 6.	Denah Basement 2 Mayapada Hospital New Extension 2	32
Gambar 7.	Denah Basement 3 Mayapada Hospital New Extension 2	32
Gambar 8.	Denah Basement 4 Mayapada Hospital New Extension 2	33
Gambar 9.	Denah Lantai 1 Mayapada Hospital New Extension 2.....	33
Gambar 10.	Denah Lantai 2 Mayapada Hospital New Extension 2.....	34
Gambar 11.	Denah Lantai 3 Mayapada Hospital New Extension 2.....	34
Gambar 12.	Denah Lantai 4 Mayapada Hospital New Extension 2.....	35
Gambar 13.	Denah Lantai 5 Mayapada Hospital New Extension 2.....	35
Gambar 14.	Denah Lantai 6 Mayapada Hospital New Extension 2.....	36
Gambar 15.	Denah Lantai 7 - 12 Mayapada Hospital New Extension 2.....	36
Gambar 16.	Denah Lantai 13 Mayapada Hospital New Extension 2.....	37
Gambar 17.	Denah Level Atap Mayapada Hospital New Extension 2.....	37
Gambar 18.	Kurva S Mayapada Hospital New Extension 2	45
Gambar 19.	Praktikan Melakukan Keliling Proyek RS Mayapada	51
Gambar 20.	Praktikan Mengamati Proyek RS Mayapada	52
Gambar 21.	Tampak Bangunan Proyek RS Mayapada	53
Gambar 22.	Tampak Bangunan Proyek RS Mayapada	53
Gambar 23.	Denah Proyek RS Mayapada	54
Gambar 24.	Tampak Bangunan Proyek RS Mayapada	54
Gambar 25.	Tabel Excel Finishing Fasad Mayapada Hospital	55
Gambar 26.	Tabel Excel Finishing Fasad Minggu Ke-2 Bulan Agustus Mayapada Hospital	56
Gambar 27.	Foto Fasad Mayapada Hospital.....	56
Gambar 28.	Detail Finishing Fasad Mayapada Hospital	57
Gambar 29.	Alat Berat Proyek Mayapada Hospital	57
Gambar 30.	Pengamatan Finishing Fasad Mayapada Hospital	58
Gambar 31.	Tabel Excel Finishing Fasad Minggu Ke-3 Bulan Agustus	

Mayapada Hospital	58
Gambar 32. Material Finishing Fasad Mayapada Hospital	59
Gambar 33. Pengerjaan Material Fasad Mayapada Hospital	59
Gambar 34. Tabel Excel Finishing Fasad Minggu Ke-4 Bulan Agustus Mayapada Hospital	60
Gambar 35. Denah Bangunan Proyek RS Mayapada	61
Gambar 36. Tabel Excel Finishing Fasad Minggu Ke-4 Bulan Agustus Mayapada Hospital	61
Gambar 37. Tabel Excel Finishing Fasad Minggu Ke-5 Bulan Agustus Mayapada Hospital	62
Gambar 38. Mapping Finishing Fasad Mayapada Hospital	62
Gambar 39. Praktikan Mengambil Foto Fasad Mayapada Hospital	63
Gambar 40. Denah Bangunan Proyek RS Mayapada	64
Gambar 41. Mapping Finishing Fasad Mayapada Hospital	64
Gambar 42. Pengecekan Progres Finishing Plafon Mayapada Hospital	65
Gambar 43. Tabel Excel Finishing Fasad Minggu Ke-5 Bulan Agustus Mayapada Hospital	65
Gambar 44. Mapping Finishing Fasad Mayapada Hospital	66
Gambar 45. Pemindahan Material Fasad Proyek RS Mayapada	67
Gambar 46. Finishing Dinding Proyek RS Mayapada	67
Gambar 47. Finishing Lantai Proyek RS Mayapada	68
Gambar 48. Mapping Fasad Proyek RS Mayapada	68
Gambar 49. Finishing Plafon Proyek RS Mayapada	69
Gambar 50. Mapping Finishing Fasad Proyek RS Mayapada	69
Gambar 51. Tabel Excel Finishing Fasad Minggu Ke-2 Bulan September Mayapada Hospital	70
Gambar 52. Praktikan Keliling Proyek RS Mayapada	70
Gambar 53. Material Finishing Dinding Proyek RS Mayapada	71
Gambar 54. Pemasangan Material Fasad Proyek RS Mayapada	71
Gambar 55. Pemasangan Material Fasad Proyek RS Mayapada	72
Gambar 56. Finishing Plafon Proyek RS Mayapada	72
Gambar 57. Mapping Finishing Fasad Proyek RS Mayapada	73
Gambar 58. Tabel Excel Finishing Fasad Minggu Ke-3 Bulan September Mayapada Hospital	73

Gambar 59.	Mapping Finishing Fasad Proyek RS Mayapada.....	74
Gambar 60.	Material Finishing Fasad Proyek RS Mayapada.....	74
Gambar 61.	Mapping Finishing Plafon Proyek RS Mayapada	75
Gambar 62.	Mapping Finishing Fasad Proyek RS Mayapada.....	76
Gambar 63.	Pengerjaan Finishing Fasad Proyek RS Mayapada	76
Gambar 64.	Tabel Excel Finishing Fasad Minggu Ke-4 Bulan September Mayapada Hospital	77
Gambar 65.	Pengerjaan Fasad & Plafon Proyek RS Mayapada	77
Gambar 66.	Material Finishing Lantai & Fasad RS Mayapada.....	78
Gambar 67.	Mapping Fasad Proyek RS Mayapada	79
Gambar 68.	Mapping Plafon Proyek RS Mayapada.....	79
Gambar 69.	Mapping Plafon Proyek RS Mayapada.....	80
Gambar 70.	Pemasangan Dinding Proyek RS Mayapada	80
Gambar 71.	Material Dinding Proyek RS Mayapada.....	81
Gambar 72.	Tabel Excel Finishing Fasad Minggu Ke-5 Bulan September Mayapada Hospital	81
Gambar 73.	Proses Pengerjaan Sealent Seal Proyek RS Mayapada.....	82
Gambar 74.	Mapping Fasad Bangunan Proyek RS Mayapada.....	83
Gambar 75.	Material Fasad Bangunan Proyek RS Mayapada.....	83
Gambar 76.	Material Fasad Bangunan Proyek RS Mayapada.....	84
Gambar 77.	Mapping Fasad Bangunan Proyek RS Mayapada.....	84
Gambar 78.	Material Fasad Bangunan Proyek RS Mayapada.....	85
Gambar 79.	Pemasangan Fasad Bangunan Proyek RS Mayapada	85
Gambar 80.	Material Fasad Bangunan Proyek RS Mayapada.....	86
Gambar 81.	Pemindahan Material Fasad Proyek RS Mayapada	86
Gambar 82.	Material dan Finishing Fasad Proyek RS Mayapada.....	87
Gambar 83.	Material dan Finishing Fasad Proyek RS Mayapada.....	87
Gambar 84.	Material dan Finishing Plafon Proyek RS Mayapada.....	88
Gambar 85.	Mapping Finishing Fasad Proyek RS Mayapada.....	89
Gambar 86.	Tabel Excel Finishing Fasad Minggu Ke-2 Bulan Oktober Mayapada Hospital	89
Gambar 87.	Material Finishing Fasad Proyek RS Mayapada.....	90
Gambar 88.	Pengerjaan Finishing Lantai Proyek RS Mayapada	90
Gambar 89.	Progres Fasad Proyek RS Mayapada	91

Gambar 90. Tabel Excel Finishing Fasad Minggu Ke-3 Bulan Oktober Mayapada Hospital	92
Gambar 91. Finishing Interior Proyek RS Mayapada	92
Gambar 92. Finishing Plafon Proyek RS Mayapada	93
Gambar 93. Mapping Finishing Fasad Proyek RS Mayapada.....	94
Gambar 94. Mapping Finishing Fasad Plafon RS Mayapada.....	94
Gambar 95. Finishing Material Fasad Proyek RS Mayapada.....	95
Gambar 96. Material dan Mapping Fasad Proyek RS Mayapada	95
Gambar 97. Material dan Mapping Fasad Proyek RS Mayapada	96
Gambar 98. Finishing Plafon Proyek RS Mayapada	97
Gambar 90. Tabel Excel Finishing Fasad Minggu Ke-5 Bulan Oktober Mayapada Hospital	97
Gambar 100. Proses Finishing Fasad Proyek RS Mayapada	98
Gambar 101. Detail Finishing Fasad Proyek RS Mayapada	99
Gambar 102. Material dan Finishing Plafon Proyek RS Mayapada.....	99
Gambar 103. Finishing Plafon dan Material Lantai Proyek RS Mayapada.....	100
Gambar 104. Finishing Lantai Proyek RS Mayapada.....	100
Gambar 105. Finishing Dinding Proyek RS Mayapada	101
Gambar 106. Tabel Excel Finishing Fasad Minggu Ke-2 Bulan November Mayapada Hospital	102
Gambar 107. Material dan Mapping Fasad Proyek RS Mayapada	102
Gambar 108. Material dan Mapping Kanopi Proyek RS Mayapada	103
Gambar 109. Material dan Mapping Fasad Proyek RS Mayapada	103
Gambar 110. Material dan Mapping Plafon Proyek RS Mayapada	104
Gambar 111. Mapping Fasad Tabel Excel Finishing Fasad Minggu Ke-3 Bulan November Mayapada Hospital	104
Gambar 112. Mapping Fasad & Finishing Plafon Proyek RS Mayapada	105
Gambar 113. Mapping Fasad Tabel Excel Finishing Fasad Minggu Ke-4 Bulan November Mayapada Hospital	106
Gambar 114. Material dan Mapping Fasad Proyek RS Mayapada	106
Gambar 115. Material dan Finishing Lantai Proyek RS Mayapada	107
Gambar 116. Material dan Finishing Lantai Proyek RS Mayapada	107
Gambar 117. Material dan Finishing Dinding Proyek RS Mayapada.....	108
Gambar 118. Mapping Fasad Tabel Excel Finishing Fasad Minggu Ke-5 Bulan	

November Mayapada Hospital	108
Gambar 119. Finishing Plafon dan Dinding Proyek RS Mayapada	109
Gambar 120. Finishing Paving Blok & Mapping Fasad Proyek Mayapada	109
Gambar 121. Finishing Material Fasad Proyek RS Mayapada.....	110
Gambar 122. Mapping dan Finishing Plafon Proyek RS Mayapada.....	110
Gambar 123. Mapping dan Finishing Fasad Connection Bridge Proyek RS Mayapada	111
Gambar 124. Mapping dan Finishing Fasad Proyek RS Mayapada.....	111
Gambar 125. Mapping, Finishing Fasad Connection Bridge & Finishing Lantai Proyek RS Mayapada	112
Gambar 126. Finishing Plafon Proyek RS Mayapada	112
Gambar 127. Mapping Fasad & Finishing Plafon Proyek RS Mayapada	113
Gambar 128. Material, Finishing Fasad dan Tabel Excel Finishing Fasad Minggu Ke-3 Bulan Desember Mayapada Hospital.....	113
Gambar 129. Material Fasad, Finishing Plafon dan Mapping Fasad Connection Bridge Proyek RS Mayapada.....	114
Gambar 130. Material Dinding, Finishing Dinding dan Finishing Plafon Proyek RS Mayapada	114
Gambar 131. Mapping Fasad Connection Bridge & Finishing Plafon Proyek RS Mayapada	115
Gambar 132. Mapping Fasad & Finishing Plafon Connection Bridge Proyek RS Mayapada	115
Gambar 133. Finishing Interior dan Titik Lampu Proyek RS Mayapada	116
Gambar 134. Finishing Plafon dan Tabel Excel Finishing Fasad Minggu Ke-4 Bulan Desember Mayapada Hospital.....	116
Gambar 135. Mapping Fasad & Finishing Plafon Connection Bridge Proyek RS Mayapada	117
Gambar 136. Mapping Fasad dan Tabel Excel Finishing Fasad Minggu Ke-5 Bulan Desember Mayapada Hospital.....	117
Gambar 137. Material & Mapping Fasad Connection Bridge RS Mayapada..	118
Gambar 138. Finishing Plafon & Fasad Connection Bridge RS Mayapada....	118