
DAFTAR GAMBAR

Gambar 1.1	Jembatan Panel Rangka Baja 30 m	I-1
Gambar 2.1	Jembatan Lengkung	II-3
Gambar 2.2	Jembatan Rangka Baja	II-3
Gambar 2.3	Jembatan Gantung Akashi Kaikyo.....	II-4
Gambar 2.4	Jembatan Struktur Kabel	II-4
Gambar 2.5	Jembatan Panel Rangka Baja	II-5
Gambar 2.6	Jembatan Komposit.....	II-5
Gambar 2.7	Jembatan Beton Prategang	II-6
Gambar 2.8	Bagian Struktur Jembatan	II-6
Gambar 2.9	Jembatan Panel Rangka Baja SLGE	II-9
Gambar 2.10	Kemajuan Jembatan Komposit 30m	II-16
Gambar 2.11	<i>Finish to Start (FS)</i>	II-26
Gambar 2.12	<i>Finish to Finish (FF)</i>	II-27
Gambar 2.13	<i>Start to Start (SS)</i>	II-27
Gambar 2.14	<i>Start to Finish (SF)</i>	II-27
Gambar 2.15	<i>Lag Time</i>	II-28
Gambar 2.16	<i>Lead Time</i>	II-28
Gambar 2.17	<i>Task Ms Project</i>	II-29
Gambar 2.18	<i>Duration Ms Project</i>	II-29
Gambar 2.19	<i>Start & Finish Ms Project</i>	II-30
Gambar 2.20	<i>Predecessor Ms Project</i>	II-30
Gambar 2.21	<i>Flowchart Kerangka Berpikir</i>	II-39
Gambar 3.1	Diagram Alir Penelitian	III-2
Gambar 4.1	Layout Jembatan Panel	IV-2

Gambar 4.2	Tampak Samping Jembatan Panel	IV-3
Gambar 4.3	Tampak Segmen Frame Jembatan Panel	IV-3
Gambar 4.4	Gelagar Melintang WF 350x175x7x11	IV-4
Gambar 4.5	Gelagar Memanjang WF 198x99x4,5x7	IV-4
Gambar 4.6	Pemasangan Perancah	IV-5
Gambar 4.7	Perancah	IV-5
Gambar 4.8	Tampak Melintang Struktur Atas Jembatan Panel.....	IV-6
Gambar 4.9	Penarikan Rangka Jembatan Panel	IV-7
Gambar 4.10	Jembatan Di Atas <i>Abutment</i>	IV-7
Gambar 4.11	Pembongkaran Perancah	IV-8
Gambar 4.12	Pemasangan Pelat Lantai	IV-8
Gambar 4.13	Pemasangan Pagar Pengaman	IV-9
Gambar 4.14	Penampang Jembatan Komposit	IV-9
Gambar 4.15	Pemasangan Gelagar Memanjang	IV-9
Gambar 4.16	Pemasangan Gelagar Memanjang	IV-10
Gambar 4.17	Detail Pemasangan Angkur	IV-11
Gambar 4.18	Detail Rangka Diafragma	IV-11
Gambar 4.19	Pemasangan <i>Bridgedeck</i>	IV-12
Gambar 4.20	Pemasangan Tulangan Lantai	IV-12
Gambar 4.21	<i>Finish to Start (FS)</i>	IV-21
Gambar 4.22	<i>Start to Start (SS)</i>	IV-22
Gambar 4.23	<i>Lag Time</i>	IV-22
Gambar 4.24	<i>Lead Time</i>	IV-23
Gambar 4.25	<i>Task Ms. Project</i>	IV-24
Gambar 4.26	<i>Duration Ms. Project</i>	IV-25

Gambar 4.27 <i>Start & Finish Ms. Project</i>	IV-25
Gambar 4.28 <i>Predecessor Ms. Project</i>	IV-26
Gambar 4.29 <i>Gantt Chart Ms. Project</i>	IV-26
Gambar 4.30 <i>Finish to Start (FS)</i>	IV-30
Gambar 4.31 <i>Start to Start (SS)</i>	IV-30
Gambar 4.32 <i>Lag Time</i>	IV-31
Gambar 4.33 <i>Lead Time</i>	IV-31
Gambar 4.34 <i>Task Ms. Project</i>	IV-32
Gambar 4.35 <i>Duration Ms. Project</i>	IV-33
Gambar 4.36 <i>Start & Finish Ms. Project</i>	IV-33
Gambar 4.37 <i>Predecessor Ms. Project</i>	IV-34
Gambar 4.38 <i>Gantt Chart Ms. Project</i>	IV-34

