

DAFTAR TABEL

BAB I PENDAHULUAN

BAB II TINJAUAN PUSTAKA

Tabel 2.1	Penelitian Terdahulu.....	II-6
Tabel 2.2	Research GAP	II-11
Tabel 2.3	Variabel Penelitian	II-19


BAB III METODOLOGI PENELITIAN

Tabel 3.1	Validasi Pakar Tahap Awal	III-7
Tabel 3.2	Kuesioner Responden.....	III-7
Tabel 3.3	Jadwal Penyusunan Tugas Akhir.....	III-10

BAB IV ANALISIS DAN PEMBAHASAN

Tabel 4.1	Data Pakar tahap awal	IV-3
Tabel 4.2	Faktor-faktor keterlambatan proyek	IV-4
Tabel 4.3	Hasil dari responden	IV-13
Tabel 4.4	Indikator Kuesioner Responden Variabel X.....	IV-15
Tabel 4.5	Distribusi Jenis Kelamin Responden.....	IV-16
Tabel 4.6	Distribusi Pendidikan Terakhir Responden.....	IV-17
Tabel 4.7	Distribusi Kelompok Usia Responden	IV-18
Tabel 4.8	Distribusi Kelompok Lama Kerja	IV-19
Tabel 4.9	Hasil Analisis Deskriptif	IV-20
Tabel 4.10	Tabel r statistika untuk $df = 1-30$	IV-22
Tabel 4.11	Hasil Uji Validitas Variabel X	IV-25
Tabel 4.12	Hasil Uji Validitas Variabel X	IV-29

Tabel 4.13 Pengujian Reliabilitas.....	IV-31
Tabel 4.14 Tabel Uji Normalitas Kolmogorov-Smirnov.....	IV-31
Tabel 4.15 Hasil Analisis Korelasi.....	IV-33
Tabel 4.16 Hasil Analisis Regresi Berganda.....	IV-34
Tabel 4.17 Distribusi T (df 1-20)	IV-36
Tabel 4.18 Hasil Uji Regresi Parsial T.....	IV-36
Tabel 4.19 Hasil Kesimpulan Uji Regresi Parsial T.....	IV-39
Tabel 4.20 Distribusi F (df 1-20).....	IV-40
Tabel 4.21 Hasil Uji Regresi Gabungan F.....	IV-41
Tabel 4.22 Dampak Keterlambatan Terhadap Nilai Biaya dan Waktu Kontrak ...	IV-43



UNIVERSITAS
MERCU BUANA