

DAFTAR GAMBAR

Gambar 2.1	Standard Operation Procedure Pekerjaan Variation Order Proyek Depo Mass Rapid Transit Jakarta (MRTJ) CP 101 Lebak Bulus	II-15
Gambar 2.2	Kerangka Berfikir	II-18
Gambar 3.1	Bagan Alur Penelitian Proyek Proyek Depo Mass Rapid Transit Jakarta (MRTJ) CP 101 Lebak Bulus	III-2
Gambar 4.1	Depo Mass Rapid Transit Jakarta (MRTJ) CP 101 Lebak Bulus, Jakarta Selatan	IV-2
Gambar 4.2	Persentase Penyebab Variation order Berdasarkan Jumlah PMI	IV-5
Gambar 4.3	Persentase Indikator Penyebab Variation order Berdasarkan Nilai Rupiah	IV-7
Gambar 4.4	Summary Pekerjaan Kolom Workshop Office	IV-10
Gambar 4.5	Tender Drawing Pekerjaan Kolom Workshop Office	IV-11
Gambar 4.6	Technical Design Pekerjaan Kolom Workshop Office.....	IV-11
Gambar 4.7	Site Instruction Pekerjaan Kolom Workshop Office	IV-12
Gambar 4.8	Lampiran Site Instruction Pekerjaan Kolom Workshop Office	IV-13
Gambar 4.9	Gambar Tender Pekerjaan <i>Change Window and Louver size at WorkShop</i>	IV-16
Gambar 4.10	Gambar <i>Technical Design</i> Pekerjaan <i>Change Window and Louver size</i>	IV-17
Gambar 4.11	<i>Summary</i> Pekerjaan <i>Additional Maintenance Deck</i>	IV-18
Gambar 4.12	<i>Site Instruction</i> Pekerjaan <i>Additional Maintenance Deck</i>	IV-19
Gambar 4.13	Lampiran <i>Site Instruction</i> Pekerjaan <i>Additional Maintenance Deck</i>	IV-20