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ABSTRAK 

Judul: Analisis pekerjaan shear wall dengan metode pengecoran per lantai dan 

metode rail climbing system dari segi waktu. Tugas Akhir, Nama: Triyono, NIM: 

41114310017, Dosen Pembimbing: Anjas Handayani, ST, MT., 2018 

Dalam dunia konstruksi,durasi waktu pekerjaan menjadi hal yang sangat penting. 

Oleh karena itu, percepatan pelaksanaan pekerjaan sering dilakukan oleh para 

kontraktor. Salah satu cara percepatan pelaksanaan pekerjaan adalah dengan 

menggunakan metode kerja yang lebih efisien. Pada penelitan ini, penulis 

membandingkan durasi waktu pelaksanaan pekerjaan shearwall dengan metode 

pengecoran perlantai dan metode rail climbing system.  

Pada perbandingan durasi, penelitian dilakukan dengan membuat rencana 

schedule pekerjaan yang mengacu pada schedule realita di lapangan. Sedangkan 

untuk efisiensi pekerjaan, dilakukan pengumpulan data dari angket kuesioner. 

Data yang didapat, kemudian dianalisis dengan uji normalitas, uji validitas dan 

reliabilitas, analisis korelasi dan faktor, serta analisis regresi linear berganda. 

Tabulasi data dilakukan dengan menyajikan data kedalam bentuk tabel dan 

diagram untuk mempermudah pengamatan atau evaluasi 

Hasil dari perbandingan durasi waktu pekerjaan, metode rail climbing system 

lebih cepat 10 hari apabila dibandingkan dengan metode pengecoran 

perlantai.Untuk efektivitasnya, pelaksanaan pekerjaan shearwall dengan metode 

rail climbing system lebih efektif 69,37% apabila dibandingkan dengan metode 

pengecoran perlantai.  

Kata kunci : Efektivitas, shear wall, rail climbing system, manajemen konstruksi 
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     ABSTRACT 

 

Title: Analysis shear wall work with konvensional method and rail climbing 

system method in terms of time. Final Project, Name: Triyono, NIM: 

41114310017, Supervisor: Anjas Handayani, S.T., M.T., 2018 

 

In construction, the duration becomes very important. Therefore, the acceleration 

of the implementation of work is often carried out by contractors. One way to 

accelerate the implementation of work is to use a more efficient work method. In 

this research, the author compares the duration of execution of shear wall 

konvensional method and rail climbing system method. 

 

On the comparison of the duration, the research the planning schedule and  

schedule reality in the field. As for the efficiency of the work, conducted data 

collection from the now questionnaire. The data obtained, then analyzed with 

normality test, test validity and reliability analysis, correlation and factor, as well 

as multiple linear regression analysis. Data tabulated is done by presenting the 

data into the form of tables and diagrams to make observations or evaluation 

The result of the comparison of the duration of time of work, methods of rail 

climbing system faster 10 days when compared with the konvensial method. For 

its effectiveness, the implementation of the work of shear wall with method of rail 

climbing system more effective 69.37% when compared with the konvensional 

method. 

 

Keywords: effectiveness, shear wall, rail climbing system, construction 

management 
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