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ABSTRAK 

 

Judul : Analisis Stakeholder Management Pada Pembangunan Proyek Jakarta Integrated 

Tunnel Dengan Skema Kerja Sama Pemerintah Dan Badan Usaha (KPBU), Nama : Febry 

Puspitasari, NIM : 41114310038, Dosen Pembimbing : Ali Sunandar, S.ST, MT., 2018 

 

Proyek pembangunan Jakarta Integrated Tunnel memiliki 4 fungsi yaitu : pengendali 

banjir, fungsi tol, fungsi bahan baku air minum dan fungsi power plant. Perlu adanya 

keterlibatan stakeholder dalam pembangunan infrastruktur seperti pada Jakarta 

Integrated Tunnel (JIT) memiliki peran penting karena mempengaruhi tingkat 

keberhasilan manajemen infrastruktur. Penelitian ini bertujuan untuk mengidentifikasi 

stakeholder utama berikut tindakan-tindakan yang perlu dilakukan terhadap stakeholder 

tersebut. Pada tahap awal, daftar stakeholder dibuat dengan menggunakan metode riset 

seperti studi kasus dan tinjauan literatur. Langkah ini diikuti dengan memilih sumber 

daya dengan kriteria tertentu untuk memberikan penilaian atas setiap stakeholder yang 

telah terdaftar. Analisis stakeholder kemudian dilaksanakan untuk mendapatkan daftar 

stakeholder utama yang memiliki pengaruh signifikan terhadap Jakarta Integrated 

Tunnel (JIT). 

 

Kata kunci: analisis stakeholder; KPBU, Jakarta Integrated Tunnel, Pemangku 

Kepentingan 
 

 

ABSTRACT 

 

Title : Stakeholder Analysis on Project Development Jakarta Integrated Tunnel Scheme 

of Coorperation between Govermment and Business Entity, Name : Febry Puspitasari, 

Nim : 41114310038, Supervisor : Ali Sunandar,S,ST., MT., 2018  

 

The Jakarta Integrated Tunnel development project has 4 functions, such as : flood 

control,toll functions, drinking water raw materials and power plant functions. There 

needs to be engagement for stakeholder involvement in infrastructure development such 

as in Jakarta Integrated Tunnel (JIT) has an important role as it affects the succes rate 

of infrastructure management this study aims to identify key stakeholdes and the actions 

that need to be taken againts those stakeholders. In the early stages, a list of stakeholders 

was made using research metods such as case studies and literature review. This step is 

followed by selecting resources  with certain criteria to provide an assessment of each 

listed stakeholder. Stakeholder analysis is then implemented to obtain a list of key 

stakeholders that have a signigicant influence on the Jakarta Integrated Tunnel (JIT). 
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