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ABSTRAK 

 

Judul : OPTIMALISASI PENGGUNAAN TRUCK MIXER TERHADAP EFEKTIVITAS 3 
BATCHING PLANT PT WIJAYA KARYA BETON PROYEK READY MIX CONCRETE – 
HIGH SPEED RAILWAY, Nama : Febby Dwiyanti Afriyani, NIM : 41119120055, Dosen 
Pembimbing: Anjas Handayani, S.T., M.T 

 
Tuntutan produktifitas yang tinggi membuat setiap Batching Plant memiliki target besar 
yang harus dicapai.  Selain itu, semakin lama penggunaan alat yang digunakan semakin 
besar juga biaya yang harus dikeluarkan. Untuk itu dibutuhkan analisa kebutuhan jumlah 
dan jenis penggunaan truck mixer yang diperlukan agar lebih efektif dan efisien. Metode 
analisis data yang digunakan dalam penelitian ini adalah deskripsi analitis yang terdiri 
dari teknik pengumpulan data, sumber data, analisa data, teknik pelaksanaan dan 
rancangan tugas akhir. Data yang digunakan dalam penelitian ini berupa data primer 
dan sekunder. Setelah data data yang diperlukan terkumpul kemudian dilakukan 
pemetaan dari masing masing truck mixer di setiap batching plant dengan membuat 3 
alternatif.  Berdasarkan hasil perhitungan produktivitas masing-masing alat dan analisa 
komposisi penggunaan truck mixer, maka diperoleh waktu optimal yang dibutuhkan 
untuk menyelesaikan proyek Ready Mix Concrete – High Speed Railway yaitu dengan 
waktu 253 hari atau sekitar 8 bulan 13 hari. Dari hasil perhitungan biaya operasi alat 
dan analisa komposisi penggunaan truck mixer maka diperoleh biaya sebesar Rp 
20.529.650.218, lebih murah dibandingkan dengan kondisi real dilapangan yaitu sebesar  
Rp 22.426.477.127 selisih Rp1.896.826.909 dengan effisiensi biaya sebesar 8,458 %. 
Komposisi alat berat yang tepat dan dapat digunakan dengan optimal adalah pada 
analisis alternatif 2 karena alternatif tersebut memiliki selisih biaya dan selisih waktu 
paling besar terhadap kondisi asli dilapangan. Dengan komposisi alat berat truck mixer 
yaitu 17 unit di Batching Plant Karawang, 11 unit di Batching Plant Baros, dan 10 unit 
di Batching Plant Walini. 

 

Kata Kunci: Truck Mixer, Produktifitas, Biaya, Waktu, Komposisi 
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ABSTRACT 

 
Title : OPTIMIZATION OF THE USE OF TRUCK MIXER ON THE EFFECTIVENESS 
OF 3 BATCHING PLANT PT WIJAYA KARYA BETON READY MIX CONCRETE – 
HIGH SPEED RAILWAY PROJECT, Name : Febby Dwiyanti Afriyani, NIM : 
41119120055, Supervisor : Anjas Handayani, S.T. 

 

The demands of high productivity make each Batching Plant has a big target that must 
be achieved. In addition, the longer the use of the tools used, the greater the costs that 
must be incurred. For this reason, it is necessary to analyze the needs for the number and 
type of truck mixers needed to be more effective and efficient. The data analysis method 
used in this study is an analytical description consisting of data collection techniques, 
data sources, data analysis, implementation techniques and final project design. The data 
used in this study are primary and secondary data. After the necessary data is collected, 
then a mapping of each truck mixer in each batching plant is carried out by making 3 
alternatives. Based on the results of the calculation of the productivity of each tool and 
analysis of the composition of the use of a truck mixer, the optimal time needed to 
complete the Ready Mix Concrete – High Speed Railway project is 253 days or about 8 
months and 13 days. From the results of the calculation of the operating costs of the tool 
and the analysis of the composition of the use of a truck mixer, the cost is Rp. 
20,529,650,218, cheaper than the real conditions in the field, which is Rp. 
22,426,477,127, the difference is Rp. 1,896,826,909 with a cost efficiency of 8,458%. The 
composition of heavy equipment that is appropriate and can be used optimally is in the 
analysis of alternative 2 because this alternative has the largest cost and time difference 
compared to the original conditions in the field. With the composition of heavy equipment 
mixer trucks, namely 17 units at Batching Plant Karawang, 11 units at Batching Plant 
Baros, and 10 units at Batching Plant Walini. 

 

Keywords: Truck Mixer, Productivity, Cost, Time, Composition 
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