ABSTRAK

This study aims to determine the application and realization of the project
cost budget to the efficiency of company performance carried out at PT. ERA
Constraction. This research took place at JL. Rukan Tanjung Mas Raya Blok B1
No. 18 Tanjung Barat, Jakarta 12530. The types of data used in this study are
primary and secondary data. The method of data collection is done using data from
the finance and management, observation and interviews. The population in this
study were all financial staff working at PT. ERA Construction. This research use
desciptive qualitative approach. The results of this study indicate that the
application and realization of the project cost budget to the efficiency of company
performance at PT. ERA Constraction proved to be efficient. This is evidenced by
looking at the comparison of budgets and realization of project costs that occurred
in 2015 and 2016.
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ABSTRAK

Penelitian ini bertujuan untuk mengetahui penerapan dan realisasi anggaran
biaya proyek terhadap efisiensi kinerja perusahaan yang dilakukan di PT. ERA
Constraction. Penelitian ini mengambil lokasi di JL. Rukan Tanjung Mas Raya Blok
B1 No. 18 Tanjung Barat, Jakarta 12530. Jenis data yang digunakan dalam
penelitian ini adalah data primer dan sekunder. Metode pengumpulan data
dilakukan dengan menggunakan data dari bagian keuangan dan manajemen,
observasi dan wawancara. Populasi dalam penelitian ini adalah seluruh karyawan
bagian keuangan yang bekerja di PT. ERA Construction. Penelitian ini
menggunakan pendekatan deskriptif kualitatif. Hasil penelitian ini menunjukan
bahwa penerapan dan realisasi anggaran biaya proyek terhadap efisiensi kinerja
perusahaan pada PT. ERA Constraction terbukti efisien. Hal ini dibuktikan dengan
melihat perbandingan anggaran dan realisasi biaya proyek yang terjadi pada tahun
2015 dan tahun 2016.
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