EVALUASI PENYUSUNAN ANGGARAN PARTISIPATIF DENGAN STRUKTUR ORGANISASI DESENTRALISASI DAPAT MENINGKATKAN KINERJA

MANAJEMEN PROYEK

(STUDI KASUS PROYEK PEMBANGUNAN RUSUNAWA YOGYAKARTA PT. BORNEO SAKTI)

Riswandy Universitas Mercu Buana

ABSTRACT

This research evaluated the project budget of PT. Borneo Sakti, to find out the correlation

between The budget participation and decentralization organization with the project management

performance. The method of data collection using field research and library research. The result

of this research, there weren't correlation between budget participation and decentralization

organization with the Project Management performance, at this case study, Indicator of the

project management performance didn't show significant result, the result of the project audit

indicated bad performance in several things.

Key Word: Budget Participation, Decentralization, Project Managerial Performance