

ABSTRACT

The most difficult aspect of implementing the plan for a complex project is the coordination and integration of the various elements of the project so that they meet their joint goals of performance, schedule and budget in such a way that the total project meets its goals.

”Project Team” working as a team will manage all aspect of detailed engineering, procurement, construction and services work so that safe, cost efficient and reliable field. Development facilities as designed, material and equipment as procured and related contract as supported in accordance with the project schedule.

Team work will be high priority for everyone in meeting critical milestones dates with quality deliverables that provide the best possible starting point for construction / completion and installation contract. Individual task performance must be monitored carefully be project performance is the crux of the matter and must not be over locked