

DAFTAR GAMBAR

Gambar 1: Logo PT. Tripanoto Sri Konsultan (TPS)	17
Gambar 2: SOP Prosedur	22
Gambar 3: SOP Laporan harian	23
Gambar 4: SOP Proses Design	24
Gambar 5: SOP Proses Lelang	25
Gambar 6: SOP Proses Lelang	26
Gambar 7: SOP Proses lelang	27
Gambar 8: SOP Proses Pekerjaan	28
Gambar 9: SOP Master Schedule & Break Down	29
Gambar 10: SOP Perizinan Block Plan, TPAK, TPKB, IP, IPB, PIMB	30
Gambar 11: SOP Penetapan Usulan/Saran/Koreksi Design	31
Gambar 12: SOP Persetujuan Warna Material	32
Gambar 13: SOP Persetujuan Pabrikasi Material	33
Gambar 14: SOP Pembayaran Prestasi Kontraktor	35
Gambar 15: SOP Serah Terima I	36
Gambar 16: Persetujuan contoh material standart	37
Gambar 17: Struktur organisasi proyek	41

Gambar 18: Instansi Terlibat di Proyek Mangkuluhur City	46
Gambar 19: Skema Hubungan Kerja Proyek Mangkuluhur City	53
Gambar 20: Lokasi proyek Mangkuluhur City	54
Gambar 21: Batas Tapak Proyek Mangkuluhur City	57
Gambar 22: Spesifikasi Unit.....	58
Gambar 23: Curve – S.....	59
Gambar 24: SOP Shop Drawing	61
Gambar 25: SOP Penetapan Master Schedule Dan Break Down	62
Gambar 26: SOP Material Supplied By Owner.....	63
Gambar 27: SOP Persetujuan Pelaksanaan Pekerjaan	64
Gambar 28: Laporan Harian/mingguan.....	65
Gambar 29: Detail Marking	67
Gambar 30: Alat-alat Marking	68
Gambar 31: Marking	68
Gambar 32: Area Basah	69
Gambar 33: Pelaksanaan Pasang Dinding	70
Gambar 34: Bata Ringan Terpasang	71
Gambar 35: besi kolom praktis	72
Gambar 36: Kolom Praktis yang Sudah Jadi.....	73
Gambar 37: Material Plester	74

Gambar 38: Adukan Semen.....	74
Gambar 39: Plesteran Dinding	75
Gambar 40: Pengerjaan Acian	76
Gambar 41: Material Acian	76
Gambar 42: jalur instalasi dinding	78
Gambar 43: jalur instalasi dalam plafon	79
Gambar 44: pemasangan rangka plafon	80
Gambar 45: jalur instalasi dalam plafon	81
Gambar 46: rangka ceiling	82
Gambar 47: penahan rangka plafon.....	82
Gambar 48: rangka plafon terpasang.....	83
Gambar 49: pekerjaan screed.....	85
Gambar 50: pekerjaan pasang keramik lantai dan dinding.....	87
Gambar 51: pelaksanaan waterproofing	88
Gambar 52: tes rendam waterproofing.....	88
Gambar 53: pekerjaan pasang pintu	89
Gambar 54: material rangka alumunium window	90
Gambar 55: Pemasangan Rangka.....	91
Gambar 56: sealent untuk GRC.....	92
Gambar 57: Pemasangan Sanitary	92