

---

**DAFTAR TABEL**

Tabel 2.1 Penelitian Terdahulu .....	II-19
Tabel 2.2 Penelitian Terdahulu .....	II-20
Tabel 2.3 Penelitian Terdahulu .....	II-21
Tabel 2.4 Penelitian Terdahulu .....	II-22
Tabel 2.5 Penelitian Terdahulu .....	II-23
Tabel 2.6 Penelitian Terdahulu .....	II-24
Tabel 2.7 Penelitian Terdahulu .....	II-25
Tabel 2.8 Penelitian Terdahulu .....	II-26
Tabel 2.9 Penelitian Terdahulu .....	II-27
Tabel 2.10 Penelitian Terdahulu .....	II-28
Tabel 2.11 Research Gap .....	II-29
Tabel 2.12 Research Gap .....	II-30
Tabel 2.13 Research Gap .....	II-31
Tabel 2.14 Research Gap .....	II-32
Tabel 2.15 Research Gap .....	II-33
Tabel 2.16 Research Gap .....	II-34
Tabel 4.1 Perhitungan Volume Waller Beam & <i>Strutting</i> .....	IV-06
Tabel 4.2 Daftar Harga Material Dan Upah .....	IV-07
Tabel 4.3 Analisis Harga Satuan Material .....	IV-08
Tabel 4.4 Harga Sewa Alat dan Operator .....	IV-08
Tabel 4.5 Biaya Pekerjaan <i>Waller am &amp; Strutting</i> .....	IV-09
Tabel 4.6 Perhitungan Waktu dan Tenaga Kerja <i>Waller Beam &amp; Strutting</i> .....	IV-10

Tabel 4.7 Perhitungan Waktu dan Tenaga Kerja *Waller Beam & Strutting*.....IV-10

Tabel 4.8 Rekapitulasi Biaya dan Waktu Pekerjaan *Waller Beam–Strutting*.....IV-12

Tabel 4.9 Perhitungan Volume *Waller beam Ground Anchor* .....IV-16

Tabel 4.10 Analisis Harga Satuan Material .....IV-17

Tabel 4.11 Biaya Langsung Pekerjaan *Waller Beam – Ground Anchor* .....IV-18

Tabel 4.12 Perhitungan Waktu Dan Tenaga Kerja *Waller Beam–Ground Anchor* .....IV-19

Tabel 4.13 Perhitungan Waktu Dan Tenaga Kerja *Waller Beam–Ground Anchor* .....IV-20

Tabel 4.14 Rekapitulasi Biaya dan Waktu Pekerjaan *Waller Beam – Ground Anchor*IV-22

Tabel 4.15 Pekerjaan *Waller Beam – Strutting* dan *Waller Beam – Ground Anchor*..IV-22

