

DAFTAR GAMBAR

2.1. <i>Single Project Management Phase</i>	II-5
2.2. <i>Project Triple Constraints</i>	II-6
2.3. <i>Project Procurement Management Overview</i>	II-7
2.4. Hubungan Kerja dalam <i>Design Bid Build</i>	II-11
2.5. Proses <i>Design Bid Build</i>	II-14
2.6. Hubungan Kerja dalam <i>Design and Build</i>	II-23
2.7. Proses <i>Design and Build</i>	II-23
2.8. Proses <i>Closing Contract</i>	II-33
2.9. <i>Project Time Management Overview</i>	II-40
2.10. Hubungan Variabel X dan Y	II-49
2.11. Kerangka Berfikir	II-50
3.1. Diagram Alir Proses Penelitian.....	III-5
3.2. Lokasi Proyek RSUD Koja Blok A	III-13
3.3. Cara Kerja Proses Perhitungan dengan <i>SPSS</i>	III-17
4.1. Diagram Tingkat Pengalaman Kerja Responden.....	IV-13
4.2. Diagram Tingkat Pendidikan Terakhir Responden	IV-18
4.3. Diagram Tingkat Jabatan Responden	IV-23
4.4. <i>Normal P-P Plot of Regression Standardized Residual</i>	IV-40
4.5. Histogram of Regression Standardized Residual	IV-41