

DAFTAR TABEL

	Hal
Tabel 2.1 Analisis varian terpadu	II-11
Tabel 2.2 Analisis indeks peformasi.....	II-13
Tabel 2.3 Peneliti Terdahulu.....	II-14
Tabel 2.4 Research Gap	II-19
Tabel 4.1 Data proyek.....	IV-1
Tabel 4.2 Rekapitulasi Perhitungan Actual Cost Minggu 1 – Minggu 27.....	IV-5
Tabel 4.3 Rekapitulasi Perhitungan BCWS/PV Minggu 1 – Minggu 27	IV-7
Tabel 4.4 Rekapitulasi Perhitungan BCWP/EV Minggu 1 – Minggu 27.....	IV-9
Tabel 4.5 Rekapitulasi Perhitungan ACWP/AC Minggu 1 – Minggu 27	IV-11
Tabel 4.6 Rekapitulasi Perhitungan Cost Varian.....	IV-15
Tabel 4.7 Rekapitulasi Perhitungan Schedule Varian / SV	IV-19
Tabel 4.8 Rekapitulasi Perhitungan CPI (Cost Peformance Index).....	IV-22
Tabel 4.9 Rekapitulasi Perhitungan SPI (Schedule Peformance Index).....	IV-24
Tabel 4.10 Perbandingan Plan Value (PV), Earned Value (EV) dan Actual Cost (AC).....	IV-25
Tabel 4.11 Perbandingan Plan Value (PV), Earned Value (EV) dan Actual Cost (AC).....	IV-27
Tabel 4.12 Hasil Analisis Varian Jadwal (SV) dan Varian Biaya (CV) per minggu	IV-45
Tabel 4.13 Hasil Diformasi Evaluasi Kumulatif Schedule Performace Index / SPI setiap minggu	IV-47
Tabel 4.14 Hasil Diformasi Evaluasi Kumulatif Cost Performance Index / CPI setiap Minggu	IV-50
Tabel 4.15 Hasil Analisis Schedule Performance Index (SPI) dan Cost Performance Index (CPI).....	IV-53
Tabel 4.16 Hasil Analisis Perhitungan Earned Value.....	IV-55
Tabel 4.17 Hasil Analisis Progress Mingguan	IV-57