

## DAFTAR GAMBAR

Gambar 2.1. Hubungan Triple Constrain.....	II-16
Gambar 2.2. Tipe-tipe jembatan rangka.....	II-17
Gambar 2.3. Perbandingan Manajemen Biaya Tradisional dengan Konsep <i>Earned Value</i> .....	II-25
Gambar 2.4 Kerangka Penelitian.....	II-35
Gambar 3.1 Alur Penelitian.....	III-1
Gambar 4.1 <i>Master Schedule Proyek</i> .....	IV-2
Gambar 4.2 Grafik Anggaran Proyek.....	IV-
Gambar 4.3 Grafik <i>Schedule Variance</i> .....	IV-23
Gambar 4.4 Grafik <i>Schedule Performance Index</i> .....	IV-24
Gambar 4.5 Grafik ECD vs Rencana Waktu Selesai.....	IV-25
Gambar 4.6 Grafik <i>Cost Variance</i> .....	IV-35
Gambar 4.7 Grafik <i>Cost Performance Index</i> .....	IV-36
Gambar 4.8 Grafik EAC vs Rencana Anggaran.....	IV-37

UNIVERSITAS  
MERCU BUANA