

## DAFTAR GAMBAR

Gambar 2.2.1 Lokasi Proyek .....	II-2
Gambar 2.2.2 <i>Site Plan</i> .....	II-3
Gambar 2.4.1 <i>Site Office</i> .....	II-4
Gambar 2.4.2 Musholla .....	II-4
Gambar 2.4.3 Ruang Rapat.....	II-4
Gambar 2.4.4 Toilet .....	II-5
Gambar 2.4.5 Direksi Kit.....	II-5
Gambar 2.4.6 Papan Proyek .....	II-5
Gambar 2.4.7 Tempat Pabrikasi .....	II-6
Gambar 2.4.8 Direksi Kit K3.....	II-6
Gambar 2.4.9 Direksi Kit Laboratorium.....	II-6
Gambar 3.1 Hubungan Kerja .....	III-4
Gambar 3.2 Struktur Organisasi .....	III-13
Gambar 4.1 Pabrikasi Tulangan.....	IV-3
Gambar 4.2 <i>Slump Test</i> .....	IV-4
Gambar 4.3 Agregat Kasar .....	IV-5
Gambar 4.4 Agregat Halus .....	IV-6
Gambar 4.5 Semen Portland .....	IV-7
Gambar 4.6 Beton <i>Decking</i> .....	IV-8
Gambar 4.7 <i>Excavator</i> .....	IV-9
Gambar 4.8 <i>Dump Truck</i> .....	IV-10

Gambar 4.9 <i>Tandem Roller</i> .....	IV-10
Gambar 4.10 <i>Truck Mixer</i> .....	IV-11
Gambar 4.11 <i>Genset</i> .....	IV-11
Gambar 4.12 <i>Crawler Crane</i> .....	IV-13
Gambar 4.13 <i>Concrete Pump</i> .....	IV-14
Gambar 4.14 <i>Form Work</i> .....	IV-14
Gambar 4.15 <i>Bar Bending</i> .....	IV-15
Gambar 4.14 <i>Total Station</i> .....	IV-15
Gambar 5.1 <i>Area Bore Pile</i> .....	V-4
Gambar 5.2 <i>Pekerjaan Persiapan</i> .....	V-5
Gambar 5.3 <i>Pekerjaan Marking/Setting Out</i> .....	V-5
Gambar 5.4 <i>Pemasangan Casing Temporary</i> .....	V-6
Gambar 5.5 <i>Pekerjaan Pengeboran</i> .....	V-6
Gambar 5.6 <i>Pekerjaan Pembersihan Dasar Lubang Bore Pile</i> .....	V-7
Gambar 5.7 <i>Pekerjaan Pembesian</i> .....	V-7
Gambar 5.8 <i>Pekerjaan Pengecoran</i> .....	V-8
Gambar 5.9 <i>Area Pile Cap</i> .....	V-9
Gambar 5.10 <i>Pekerjaan Pile Cut Off</i> .....	V-10
Gambar 5.11 <i>Pekerjaan Pembesian Pile Cap</i> .....	V-10
Gambar 5.12 <i>Building Information Modelling (Pile Cap)</i> .....	V-11
Gambar 5.13 <i>Pemasangan Formwork</i> .....	V-11
Gambar 5.14 <i>Pekerjaan Reinforcement Bar</i> .....	V-12

Gambar 5.15 Ilustrasi Lokasi Pengecoran .....	V-12
Gambar 5.16 Pengecoran <i>Pile Cap</i> Menggunakan <i>Concrete Pump</i> .....	V-13
Gambar 5.17 Proses <i>Vibrator</i> .....	V-13
Gambar 5.18 Proses <i>Curing</i> dan Pembongkaran <i>Form Work</i> .....	V-14
Gambar 6.1 Proses Penulangan/Pembesian <i>Bore Pile</i> .....	VI-4
Gambar 6.2 Proses Pengecoran .....	VI-4
Gambar 6.3 <i>Slump Test</i> .....	VI-5
Gambar 6.4 <i>Pile Driving Analysis Test</i> .....	VI-5
Gambar 6.5 <i>Crosshole Sonic Logging Test</i> .....	VI-6
Gambar 6.6 Pemasangan Tulangan <i>Pile Cap</i> .....	VI-6
Gambar 6.7 Pengecoran <i>Pile Cap</i> .....	VI-7
Gambar 6.8 Pelepasan <i>Styrofoam</i> .....	VI-7
Gambar 6.9 <i>Bar Chart</i> .....	VI-11
Gambar 6.10 Laporan Harian .....	VI-13
Gambar 6.11 Laporan Mingguan .....	VI-14
Gambar 6.12 Laporan Bulanan .....	VI-14
Gambar 7.1 <i>Crosshole Sonic Logging Test</i> .....	VII-5
Gambar 7.2 Lokasi Pengujian <i>Crosshole Sonic Logging</i> .....	VII-5
Gambar 7.3 Alat <i>Sonic Integrity Test</i> .....	VII-6
Gambar 7.4 Alat Pemancar dan Penerima Gelombang <i>Sonic</i> .....	VII-6
Gambar 7.5 Ilustrasi Metode Pengujian <i>Crosshole Sonic Logging</i> .....	VII-7
Gambar 7.6 <i>Axial Loading Test (Kentledge)</i> .....	VII-14

---

Gambar 7.7 <i>Axial Loading Test</i> (ECT).....	VII-14
Gambar 7.8 Proses Tes <i>Pile Driving Analysis</i> .....	VII-15
Gambar 7.9 Lokasi Pengujian <i>Pile Driving Analysis Test</i> .....	VII-15
Gambar 7.10 Alat PDA-PAX .....	VII-16
Gambar 7.11 Pemasangan <i>Wireless Strain Tranducer</i> .....	VII-16
Gambar 7.12 <i>Hammer</i> .....	VII-17
Gambar 7.13 Pengujian <i>Pile Driving Analysis</i> .....	VII-18