

## DAFTAR GAMBAR

Gambar 2.1 Struktur Organisasi GMF AeroAsia.....	6
Gambar 3.1 Ilustrasi tahapan <i>5-whys</i> .....	19
Gambar 3.2 Ilustrasi <i>Fishbone Diagram</i> .....	20
Gambar 3.3 Ilustrasi Diagram Pareto.....	21
Gambar 3.4 Ilustrasi <i>Mapping Flowchart</i> .....	22
Gambar 4.1 <i>Turn Around Time (TAT) Tracker</i> .....	25
Gambar 4.2 Alur Proses <i>Maintenance</i> .....	26
Gambar 4.3 <i>Project Delay</i> .....	28
Gambar 4.4 Diagram Pareto Keterlambatan TAT .....	33
Gambar 4.5 Diagram tulang ikan penyebab <i>delay</i> nya perawatan pesawat citilink.....	36

