Gambar 2.1
Gambar 2.2
Gambar 2.3
Gambar 2.4
Gambar 2.5
Gambar 2.6
Gambar 2.7
Gambar 3.1
Gambar 4.1
Gambar 4.2
Gambar 4.3
Gambar 4.4
Gambar 4.5
Gambar 4.6
Gambar 4.7

DAFTAR GAMBAR

Un-Lean ( Traditional ) Work Activity yang Typical ...........c.c......... 12
Seven Waste Relationship .......cccviieiiiic i 14
Model Dasar Hubungan antar Waste ...........ccccceoeveieneieninenieennnns 16
Model Of The TOYota Way .......cccocveeiieieiieiieeee e 18
DIagram Paret0........cccueivieiieiie e 20
Diagram FiShDONE .......ccvoiiiieciee e 21
Kerangka PEMIKIran ..........cccooviiiiieie e 27
Flow Chart Tahapan Penelitian ...........ccocovvviiieieiincicecesceees 32
Alur Proses Pembuatan Painting Plant ..o 36
Grafik Data Keterlambatan Proyek Periode Tahun 2015 s/d 2017 .. 39
Jumlah Proyek Terhadap Pelanggan Tahun 2015 s/d 2017 ............. 41
Data Keterlambatan Waktu Serah Terima Pekerjaan ...........cc.ccoco..e. 42
Analisa Fishbone Diagram Proses Pembuatan Painting Plant............ 49
Current State MapPing.......cccocveieeieiieiieie e 53
Future State Mapping .....cccccoveieeiriie e 56

xii

http://digilib.mercubuana.ac.id/





