
 

xii 

 

DAFTAR TABEL 
 

 

Tabel 2.1 Contoh Analisa Harga Satuan Pekerjaan ................................................... II.13 

Tabel 2.2 Dimensi Box Culvert ................................................................................. II.17 

Tabel 2.3 Daftar Penelitian Terdahulu ...................................................................... II.29 

Tabel 3.1 Alir Penelitian ............................................................................................ III.2 

Tabel 3.2 Jadwal  Pengamatan ................................................................................... III.5 

Tabel 4.1 Type dan Mutu Beton ................................................................................ IV.3 

Tabel 4.2  Perkiraan Kebutuhan Karung Pasir ......................................................... IV.13 

Tabel 4.3 Data-Data Perhitungan  ........................................................................... IV.22 

Tabel 4.4 Tabel Volume Metode Diversion & Dewatering ................................... IV.25 

Tabel 4.5 Analisa Harga Satuan Pekerjaan Pematokan .......................................... IV.26 

Tabel 4.6 Analisa Harga Satuan Pekerjaan Timbunan Tanah & Batuan ................ IV.27 

Tabel 4.7 Analisa Harga Satuan Pekerjaan Sand Bag ............................................ IV.28 

Tabel 4.8 Analisa Harga Satuan Pekerjaan Dewatering ........................................ IV.29 

Tabel 4.9 Analisa Harga Satuan Pekerjaan Galian Saluran ................................... IV.30 

Tabel 4.10 Analisa Harga Satuan Pekerjaan Lantai Kerja B0 .................................. IV.31 

Tabel 4.11 Analisa Harga Satuan Pekerjaan Box Culvert ........................................ IV.32 

Tabel 4.12 Analisa Harga Satuan Pekerjaan Urugan Tanah Kembali ...................... IV.32 

Tabel 4.13 Biaya Staf  Diversion Sand Bag ............................................................. IV.33 

Tabel 4.14 Biaya Umum Diversion Sand Bag ......................................................... IV.34 

http://digilib.mercubuana.ac.id



 

xiii 

 

Tabel 4.15 Beban Utilitas Diversion Sand Bag ...................................................... IV.35 

Tabel 4.16  Rekapitulasi Biaya Tidak Langsung Diversion Sand Bag .................... IV.35 

Tabel 4.17 Biaya Staf  Diversion Tanah Batuan ...................................................... IV.36 

Tabel 4.18 Biaya Umum Diversion Tanah Batuan .................................................. IV.36 

Tabel 4.19 Beban Utilitas Diversion Tanah Batuan ................................................ IV.37 

Tabel 4.20  Rekapitulasi Biaya Tidak Langsung Diversion Tanah Batuan .............. IV.37 

Tabel 4.21 Biaya Umum Dewatering ...................................................................... IV.38 

Tabel 4.22  Rekapitulasi Biaya Tidak Langsung Dewatering .................................. IV.38 

Tabel 4.23  Rekapitulasi Biaya Pekerjaan Box Culvert .......................................... IV.40 

Tabel 4.24 Durasi Pekerjaan Metode Diversion Sand Bag ...................................... IV.42 

Tabel 4.25 Durasi Pekerjaan Metode Diversion Timbunan Tanah & Batuan .......... IV.43 

Tabel 4.26 Durasi Pekerjaan Metode Dewatering .................................................. IV.44 

Tabel 4.27 Perbandingan Biaya-Waktu ................................................................... IV.45 

 

 

http://digilib.mercubuana.ac.id




