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ABSTRAK

Judul : Analisis Kinerja Supply Chain pada Proyek Jalan Toll dengna Tinjauan Pada Pekerjaan
Stressing PC-I Girder (Studi Kasus Proyek Jalan Toll Becakayu), Nama : Idham Maulana,  Nim
: 41117110008, Dosen Pembimbing : Mirnayani, ST, MT, 2019

Suatu proyek memiliki item pekerjaan yang beragam dan banyak, begitu banyak pekerjaan
dalam suatu proyek menyebabkan banyak melibatkan beberapa pihak. Salah satunya dalam
pekerjaan struktur (stressing pci girder) yang melibatkan beberapa pihak, pekerjaan struktur
dengan sumber daya material, alat, dan tenaga kerja yang merupakan ruang lingkup pekerjaan
yang berpengaruh terhadap kinerja supply chain.
Metode yang digunakan dalam penelitian ini dengan mengumpulkan data kualitatif dan data
kuantitatif pada lokasi studi kasus. Data kualitatif berupa hasil dari sebuah wawancara yang
digunakan untuk mendeskripsikan pola dan setiap indikator kinerja supply chain yang
digunakan dalam penelitian ini. Data kuantitatif berupa data dari dokumentasi lapangan dan
catatan atau data arsip yang ada di lapangan digunakan untuk mengukur kinerja supply chain
pada proyek studi kasus.
Hasil penelitian akan menunjukan bahwa pola supply chain yang terjadi pada pekerjaan
struktur (stressing pci girder) pada proyek studi kasus adalah pola umum. Owner pada proyek
studi kasus memberikan seluruh paket pekerjaan kepada kontraktor. Kontraktor memberikan
beberapa pekerjaan kepada memberikan kepada Subkontraktor. Tingkat fragmentasi lebih
rendah karna menggunakan pola umum akan mempermudah owner dalam melakukan
pengawasan pekerjaan. Kemudian dari beberapa indikator terkait conversion, flow, value
diperoleh kinerja supply chain pada pekerjaan struktur (stressing pci girder) dengan baik. Hal
ini dapat dilihat dengan adanya usaha cooperative partnership untuk konsep converison.
Konsep flow juga telah diterapkan dengan melakukan manajemen pengadaan yang kinerjanya
sedang pada pelaksanaan pekerjaan, hasil pengukuran kinerja yang baik untuk indikator yang
berkaitan dengan konsep value dengan adanya konsep pengawasan yang baik sehingga value
yang dihasilkan optimal.
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ABSTRACT

Judul : Supply Chain Performance Analysis On The Project Of The Road Toll With views On
The Work Of The Pc-I Stressing Girder (Case Study Becakayu Toll Road Projects), Name :
Idham Maulana,  Nim : 41117110008, Dosen Pembimbing : Mirnayani, ST, MT, 2019

A project has a work item and a lot, so a lot of work in a project caused many involving multiple
parties. One of them in work structures (stressing pci girder) involving multiple parties, the
work of structural with material resources, tools, and manpower is the scope of work take effect
to the performance supply chain performance.
This method is used in this research by collecting data qualitative and quantitative on the
location of the case studies. Qualitative data in the form of the result of an interview which was
used to describe the pattern and every supply chain performance indicators used in this
research. Quantitative data in the form of the data of the project documentation and records or
data archives in the project which is used to measure the performance of the supply chain on
the project case studies.
The results of research demonstrated pattern of supply chain on structural (pci stressing girder)
the work studies case of project is the general pattern. The owner on case studies project
location is giving whole work toconstructor. The constructor providing some work to sub
constructions. The general pattern makes the fragmentation level become lower and  it will
makes owner to control the project  easier. Then from several indicators related conversion,
flow, value supply chain performance implementing on work structure (pci stressing girder)
well. The concept of conversion was showed by the partnering concept beetween suppliers and
the constructor. The concept of flow has also been applied by performing the procurement
management performance are on the execution of the work. measurement results from the
indicators of the value concept and the  good supervisioning concept so that resulting the
optimal value.
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