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PT. Netpolitan Ciptacakrabuana adalah salah satu perusahaan yang bergerak 

dibidang jasa pembuatan e-Learning dan juga sebagai konsultan. Seiring 

berkembangnya tenologi informasi membuat banyak perusahaan untuk membuat e-

Learning yang berakibat membludaknya jumlah klien dan juga proyek yang harus 

diselesaikan dengan tepat waktu. Manajemen proyek merupakan proses-proses 

dalam penyelesaian sebuah proyek dengan mengendalikan sumber daya sebaik 

mungkin agar mencapai tujuan yang sudah ditentukan dan tepat waktu. 

Keterbatasan sumber daya menjadi salah satu tantangan agar bagaimana semua 

proyek yang dikerjakan sesuai dengan kualitas dan waktunya. Pemanfaatan aplikasi 

spreadsheet untuk mencatat fase, anggota tim yang terlibat hingga estimasi mulai 

proyek sampai selesai dalam pengelolaan proyek dinilai kurang maksimal, karena 

bisa mengakibatkan alokasi sumber daya yang tidak tepat, dan pembaruan yang 

tidak otomatis sehingga informasi dari manajemen proyek menjadi tidak tepat. 

Tujuan dari penelitian ini adalah merancang dan menganalisa sistem informasi 

manajemen proyek untuk mengelola proyek dan membantu pencapaian 

keberhasilan proyek dengan kualitas yang bagus dan waktu yang tepat serta sesuai 

dengan proses bisnis di PT. Netpolitan Ciptacakrabuana. Urgensi lain dalam 

penelitian ini adalah untuk memberikan informasi dari sistem yang dirancang serta 

sebagai penelitian lanjutan dari penelitian sebelumnya yang belum sempurna. 

Metode yang digunakan dalam penelitian ini adalah menggunakan Project Charter 

dengan Batch Processing. Metode ini dipilih karena memberikan arahan dan fokus 

yang jelas kepada tim mengenai sasaran yang ingin dicapai dalam sebuah project. 

Sistem nantinya akan dibuat dalam bentuk platform mobile agar pengaplikasiannya 

bisa dilakukan dimana saja dan kapan saja. 
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PT. Netpolitan Ciptacakrabuana is one of the companies engaged in the making of 

e-Learning services and also as consultants. As the development of information 

tenology makes many companies to create E-Learning which resulted to the number 

of customers and also projects to be completed in a timely manner. Project 

management is the process of completing a project by controlling the best possible 

resources to achieve a set goal and timely manner. Resource limitations are one of 

the challenges that how all projects are done in accordance with their quality. 

Utilisation of spreadsheet applications to record phases, team members involved 

until the estimates from projects to completion in project management are assessed 

less than maximum, as they could result in improper allocation of resources, and 

updates that Not automatically so that the information from project management 

becomes improper. The purpose of this research is to design and analyze the project 

management information system to manage projects and to help achieve the success 

of the project with good quality and the right time and in accordance with the 

business process in PT. Netpolitan Ciptacakrabuana. Another urgency in this study 

is to provide information from the systems designed as well as advanced research 

from previous studies that have not been perfect. The method used in this research 

is to use Project Charter with Batch Processing. This method is chosen because it 

provides a clear direction and focus to the team about the goals that you want to 

accomplish in a project. The system will be created in the form of a mobile apps 

platform for application to be done anywhere and anytime.  
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