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Abstrak

ABSTRAK
Nama : Gabriel Samhiezkiel Marbun
NIM 141120010076
Program Studi : Teknik Sipil

Judul Laporan Skripsi  : Analisis Faktor-Faktor Yang Mempengaruhi
Produktivitas Tenaga Kerja Pekerjaan Struktur Atas
Pada Proyek Pembangunan Elevee Penthouses &
Residences Alam Sutera

Pembimbing : Ir. Panani Kesai, M.Sc.

Pembangunan sebuah konstruksi saat ini sedang mengalami perkembangan. Salah
satu faktor yang paling berpengaruh dalam keterlambatan proyek konstruksi
adalah terjadinya penurunan produktivitas tenaga kerja yang menyebabkan
rendahnya pekerjaan yang dihasilkan.Terdapat indikasi terjadi penurunan
produktivitas tenaga kerja dalam proyek ini. Penelitian ini bertujuan untuk
mengetahui faktor apa saja yang mempengaruhi penurunan produktivitas tenaga
kerja dan variabel apa yang paling dominan yang paling mempengaruhi
penurunan produktivitas tenaga kerja pada proyek tersebut serta solusi yang dapat
dilakukan kontraktor. Data yang dipergunakan adalah data primer dan data
sekunder dimana data primer berupa penyebaran kuesioner kepada pakar dan
responden serta melakukan wawancara lapangan, serta data sekunder yaitu data
dan referensi yang diperoleh dari SNI, jurnal, dan buku. Data yang didapatkan
kemudian diolah menggunakan SPSS. Hasil penelitian menunjukkan dari 31
faktor yang telah divalidasi oleh pakar, ada 2 faktor yang tidak mempengaruhi
penurunan produktivitas tenaga kerja yaitu Tingkat pendidikan pekerja (X9) dan
Jarak tempat tinggal (X30), sedangkan faktor yang lainnya berpengaruh. Terdapat
tiga faktor dominan yang mempengaruhi penurunan produktivitas tenaga kerja
yaitu faktor kondisi kesehatan pekerja (X7), faktor pengawasan terhadap pekerja
(X10), dan faktor instruksi selama pelaksanaan pekerjaan (X19). Solusi yang
dapat dilakukan kontaktor untuk menanggulangi penurunan produktivitas tenaga
kerja adalah rolling tenaga kerja dengan tepat (shifting), menjaga kebersihan
bedeng pekerja, rutin melakukan pengawasan, Instruksi dari pengawas lapangan
harus jelas dan tepat sasaran, pemberi instruksi harus menguasai jadwal pekerjaan
dan rutin melakukan evaluasi terhadap tenaga kerja untuk meningkatkan
produktivitas.

Kata Kunci : Produktivitas, Keterlambatan, Tenaga Kerja, SPSS.
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Abstract

ABSTRACT
Name : Gabriel Samhiezkiel Marbun
NIM 241120010076
Study Program : Civil Engineering
Title Report . Analysis Of Factors Affecting Labor Productivity Of

Upper Structure Work On The Elevee Penthouses &
Residences Alam Sutera Development Project
Counsellor 2 Ir. Panani Kesai, M.Sc.

The construction of a construction site is currently undergoing development. One
of the most influential factors in delays in construction projects is a decrease in
labor productivity which causes low work to be produced. There are indications
of a decrease in labor productivity in this project. This research aims to find out
what factors influence the decline in labor productivity and what are the dominant
variables that most influence the decline in labor productivity on the project as
well as solutions that contractors can implement. The data used are primary data
and secondary data, where primary data is in the form of distributing
questionnaires to experts and respondents and conducting field interviews, as well
as secondary data, namely data and references obtained from SNI, journals and
books. The data obtained was then processed using SPSS. The research results
show that of the 31 factors that have been validated by experts, There are 2
factors that do not influence the decline in labor productivity, namely the worker's
education level (X9) and distance from residence (X30)., while the other factors
have an influence. There are three dominant factors that influence the decline in
labor productivity, namely the worker's health condition factor (X7), the worker
supervision factor (X10), and the instruction factor during work implementation
(X19). Solutions that contactors can use to overcome the decline in labor
productivity are rolling the workforce appropriately (shifting), maintaining the
cleanliness of workers' beds, carrying out routine supervision, instructions from
field supervisors must be clear and on target, the giver of instructions must master
the work schedule and carry out regular evaluations. towards the workforce to
increase productivity.

Keywords : Productivity, Delay, Labor, SPSS.
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