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ABSTRACTION 

 

The presence of Project management  in supporting  the companies business activities 

have increased  nowdays. PT XYZ as IT-based companies is one of the company who 

need Project management. It aims to address problems that may occur during the  project 

work such as monitoring, scheduling, project timeline and supervision of the project, PT 

XYZ is a company that provides IT Infrastructure services for every company that 

requires. During the project, the company is currently using different applications during 

project work.  Therefore, Companies need a development planning of project 

management Web-Based application design that can combine and facilitate all the needs 

of project construction which can be accesable even when the user is out of the office. 

Research began with the implementation of literature study, observation. Then do the 

analysis to know the current project management process and development needs of the 

desired project management system. The results of the research achieved is made its 

design application that can be further developed by the company in the future. 
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ABSTRAKSI 

 

Kehadiran manajemen proyek dalam menunjang kegiatan bisnis perusahaan semakin 

meningkat saat ini. PT XYZ sebagai perusahaan berbasis IT adalah salah satu perusahaan 

yang membutuhkan manajemen proyek. Hal ini bertujuan untuk mengatasi masalah yang 

mungkin terjadi selama pekerjaan proyek seperti pemantauan, penjadwalan, jadwal 

proyek dan pengawasan proyek. PT XYZ adalah perusahaan yang menyediakan layanan 

IT Infrastructure untuk setiap perusahaan yang membutuhkannya. Selama proyek, 

perusahaan saat ini menggunakan aplikasi yang berbeda selama pekerjaan proyek. Oleh 

karena itu, Perusahaan memerlukan perencanaan pengembangan perancangan aplikasi 

berbasis Web berbasis manajemen proyek yang dapat menggabungkan dan memfasilitasi 

semua kebutuhan konstruksi proyek yang dapat diakses meski pengguna berada di luar 

kantor. Penelitian dimulai dengan pelaksanaan studi pustaka, observasi. Kemudian 

lakukan analisis untuk mengetahui proses manajemen proyek saat ini dan pengembangan 

kebutuhan sistem manajemen proyek yang diinginkan. hasil dari penelitian yang dicapai 

adalah dibuat nya perancangan aplikasi yang dapat dikembangkan lebih lanjut oleh 

perusahaan pada masa mendatang. 
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